

GOVERNMENT OF PUERTO RICO
DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
PUERTO RICO HIGHWAY AND TRANSPORTATION AUTHORITY

AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT

CONTRACT NUMBER 2018-000324-A

AS FIRST PARTY: The **PUERTO RICO HIGHWAY AND TRANSPORTATION AUTHORITY**, a public corporation and instrumentality of the Government of Puerto Rico, created by virtue of Act No. 74 of June 23, 1965, as amended (the "Organic Act"), represented herein by its Executive Director, Eng. Rosana M. Aguilar Zapata, of legal age, married, and resident of Cabo Rojo, Puerto Rico, authorized by the Board of Directors as evidenced by Resolution number 2014-59, hereinafter referred to as the "AUTHORITY".

AS SECOND PARTY: **CSA ARCHITECTS AND ENGINEERS, LLP**, represented herein by its Vice President of Operations, José A. Rodríguez Dominicci, of legal age, married and resident of San Juan, Puerto Rico; hereinafter referred to as "the CONSULTANT".

WITNESSETH

WHEREAS: On June 29, 2018, the Parties executed Contract No. 2018-000324 to provide professional services consisting of update of the Corridor Management Plan for the Panoramic Route for project number AC-900128 for the sum of Seventy-five Thousand four hundred and forty-one Dollars and thirty-five cents (\$75,441.35) and valid until March 26, 2019, as amended.

WHEREAS: Now, the Parties need to amend the contract in order to modify the Contract Term without affecting its maximum quantity, and other matters.

THEREFORE: The Parties execute this Amendment to Contract Number 2018-000324 under the following:

TERMS AND CONDITIONS

FIRST: The first sentence of Paragraph 3 of the Agreement is hereby amended to read as follows:

"Unless otherwise directed by AUTHORITY, the work to be performed under this Contract shall commence upon the CONSULTANT's receipt of a fully executed copy of this Contract and shall be completed by **September 30, 2019**."

SECOND: All other paragraphs and clauses of the Agreement will continue to be in effect and unaltered and the parties reaffirm their Agreement.


EIGHTH: No provision or consideration of services object of this Amendment may be demanded until the same has been filed for registration with the Office of the Comptroller pursuant to the provisions of Act Number 18 of October 30th, 1975, as amended.

ACCEPTANCE AND SIGNATURE


IN WITNESS WHEREOF, the AUTHORITY and the CONSULTANT have caused this contract amendment to be executed in San Juan, Puerto Rico, this 26 day of March 2019.

**CSA Architects and Engineers, LLP
(the CONSULTANT)**

**PUERTO RICO HIGHWAY AND
TRANSPORTATION AUTHORITY
(the AUTHORITY)**



José A. Rodríguez Dominicci
Vice-president of Operations



Rosalva M. Aguilar Zapata
Executive Director